
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:42 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 118 Date: 18-Aug-2010 Wednesday

Approved Date:
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Const Calendar Day: 344
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Prepared for surveying the E/ W-Line Trusses.
- Shot the prisms used to monitor the deflection of temporary truss for the E-Line OBGs for the following
panel points on the truss:

ES = 2, 4, 8, 10, 14, 18, 20, 24, 27, 30, 34, 38, 44 (ES = E-Line South truss chord)
EN = 4, 8, 10, 14, 18, 20, 24, 27, 30, 34, 38, 44 (EN = E-Line North truss chord)

- Coordinated the QA inspection for the HRC555 bikepath pedestal rebar to be torqued tomorrow in
Livermore at CMC-Regional Steel's shop. Three samples will be obtained tomorrow and shipped to
Translab in Sacramento for tensile tests of the rebar with a male/female coupler and a T-Head end. I wrote
an email to pertinent people regarding the inspection protocol.
- Continued to review RFI number 2200R00 "West Jacking Frame Grout Ports", and still waiting for a
response from TY-Lin.
- See Lalit's diary for ABF, Conco, and CMC-RS labor, equipment and other operations at the W2 cap
beam and at Pier 7.

Attachment

Left Coast Lifter offloading the first OBG from the ZPMC ship onto a
barge.
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